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PROJECT PURPOSE 

The purpose of the proposed project is to enhance operation and 

safety, reduce traffic congestion, and improve roadway connectivity 

along the Interstate 20 (I-20) corridor.  

 

 

PROJECT STATUS 

Environmental clearance received  - July 2022 

Schematic design and IAJR approval – Anticipated Spring 2024 

ROW  acquisition - Anticipated Summer 2025 

Utilities - Evaluating conflicts 

RTL—Summer 2026 

CONTACT INFORMATION    

Eric Lykins, P.E. 

Odessa District Engineer 

Eric.Lykins@TxDOT.gov 

From: West of FM 1936 

To: East of JBS Parkway 

Length: 8.9 Miles 

County: Ector  

Average Daily Traffic (ADT) 

2017 26,353 — 42,095 

2028 41,728 

2048 60,762 

PROJECT DETAILS 

CSJs: 0004-07-135 and 0005-13-063 

    

 

Early 2016 

Study begins, first workgroup meeting 

I-20 PROJECT 4 FUNDING TABLE (IN MILLIONS) 

 

PROJECT DESCRIPTION 

TxDOT proposes improvements along I-20 from east of John Ben Shepperd (JBS) Parkway 

to west of Farm-to-Market (FM) 1936 in the City of Odessa in Ector County, over a distance 

of approximately 8.9 miles. The proposed project would provide operational improvements 

at the I-20 interchanges with John Ben Shepperd Parkway, Industrial Avenue, Grandview 

Avenue, Dixie Boulevard, U.S. Highway 385, Crane Avenue, FM 1882/County Road West, 

Loop 338/State Highway (SH) 302, Business I-20, and FM 1936 (10 total). Operational 

improvements include flipping Crane Avenue and Loop 338/SH 302 so they underpass  

I-20, as well as adding through lanes/turn lanes at John Ben Shepperd Parkway, Industrial 

Avenue, Grandview Avenue, Dixie Boulevard, U.S. Highway 385, Crane Avenue, FM 1882/

County Road West, and Loop 338/SH 302. Also, the proposed project would widen the I-20 

mainlanes to provide an additional travel lane in each direction and convert/reconstruct 

the frontage roads to one-way operation. Additionally, the proposed project would 

reconfigure the exit/entrance ramps on I-20 at these interchanges. The proposed project 

would require approximately 6.6 total acres of new ROW/easements.  

 

 

PROJECT MILESTONES 

 

          2016                       2017                        2018          2019                     2020                 2021              2022               2023                    2024                   Varies by Project       

Summer 2016 Public involvement  

transportation survey Spring 2019 Public meetings 

Summer 2017 Schematic design 
Final Design and 

Construction 

    
  

PROPOSED PROJECT LAYOUT 

A travel lane will be added in each direction for a total of 6 mainlanes. Inside shoulders will be  

widened to ten feet. The divided facility with a depressed median will be converted to a divided 

facility, separated with a concrete traffic barrier.  

Existing Roadway Section 

Proposed Roadway Section 

 

 

 

 

 

Total Project 

Costs* 

CST Cost    

** 

CAT 12    

Funding  

Other CST 

Funding 

Funding   

Gap  

Funding  

Status 

CST Start 

Date 

CAT 4       

Funding 

CAT 2       

Funding 

$ 802.2 M $668.5 M $504.5 M $0 $164.0 M 
Partially    

Funded 
2029 $0 $0 

Costs and funding are subject to change and are current as of the date of the report. *TxDOTCONNECT Total Project Estimate  

**Low Bid Amt for projects that have let, otherwise TxDOTCONNECT Future UTP Min Funding Amt (2024 UTP). Funding amounts are based on 

the 2024 UTP. 

    
 

Spring 2024 

Schematic Design Complete 

Summer 2022 

Environmental Clearance 

CSJ 0004-07-135, 0005-13-063 

Segment 1 


